COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 05/ 2012

ESTI MATE SUMVARY 12: 20: 43
CONTI D C16212 ESTI MATE NO 0011 PROG SPEC YR 2005
PO\ 16212-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 223.5 DAYS TI VE ALLOW 497 WORK DAYS
| - 25/ BRONCO ARCH BRI DGE REPLACENMENT PERCENT TIME:  44.97 ORI G TI VE ALLOW 550 WORK DAYS
PROJECT NO BRR600- 297
| - 25/ BRONCO ARCH BRI DGE REPLACENMENT
NAVE OF ROAD: | NTERSTATE 25
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
LAWRENCE CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 03/ 31/ 2012 DATE TI ME STARTED 05/ 06/ 2011
9002 N. MOORE RD. DATE LET 03/ 24/ 2011 DATE WORK BEGAN 05/ 06/ 2011
DATE AWARDED 04/ 11/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 27/ 2011 DATE ACCEPTED
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 05/ 06/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJIECT AMI:  $ 18, 768, 744. 35 PARTI Ol PATI NG $ 6,427, 627. 33 $ 673, 408. 83
AWARD PRQIECT AMT: $ 16, 250, 620. 93 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 34. 25% TOTAL EARNI NGS 6, 427, 627. 33 673, 408. 83
FUNDS AVAI LABLE: $ 12,341,117.02 STOCKPI LED MATERI ALS 81, 950. 91 11, 251. 80
GROSS EARNI NGS 6, 509, 578. 24 684, 660. 63
TOTAL CLAI VB: $ 0. 00 RETAI NAGE -174,162. 81 - 20, 202. 26
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 6, 335, 415. 43 664, 458. 37
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 6, 335, 415. 43 664, 458. 37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 664, 458. 37

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16212-BI D ESTI MATE RUN 04/ 05/ 2012
PRQIECT: BRR600- 297 ESTI MATE NO 0011 12: 20: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
6, 040. 57000 1. 000 6, 040. 57
0010 202- 00002 Renoval of Structure (Special) 1. 000 1. 000
EACH 0. 000 0. 00
2, 770. 14000 1. 000 2,770.14
0015 202-00010 *Renoval of Tree 26. 000 26. 000
EACH 0. 000 0. 00
155. 03000 26. 000 4,030.78
0020 202-00011 *Tree Trimming 4. 000 0. 000
EACH 0. 000 0. 00
169. 43000 0. 000 0.00
0025 202-00019 Renoval of Inlet 19. 000 7.000
EACH 0. 000 0. 00
208. 74000 7.000 1,461.18
0030 202-00021 Renoval of Manhol e 3. 000 1. 000
EACH 0. 000 0. 00
456. 41000 1. 000 456. 41
0035 202-00035 *Renoval of Pipe 1, 690. 000 377.000
LF 10. 000 112.80
11. 28000 387. 000 4, 365. 36
0040 202-00090 *Renoval of Delineator 40. 000 9. 000
EACH 0. 000 0. 00
8. 80000 9. 000 79. 20
0045 202-00190 Renoval of Concrete Median Cover Materi al 765. 000 0. 000
SY 0. 000 0. 00
3. 20000 0. 000 0. 00
0050 202-00200 Renoval of Sidewal k 1, 041. 000 764. 000
SY 36. 000 127. 80
3. 55000 800. 000 2,840. 00
0055 202-00202 Renoval of Cutter 1, 689. 000 314. 000
LF 0. 000 0. 00

2.39000 314. 000 750. 46



CONTI D C16212 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 16212- BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: BRR600- 297 ESTI MATE NO 0011 12: 20: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202- 00203 *Renoval of Curb and CQutter 4,194. 000 2, 735. 000
LF 0. 000 0. 00
1. 75000 2,735.000 4,786. 25
0065 202-00220 *Renoval of Asphalt Mat 9, 786. 000 3, 397. 000
SY 35. 000 168. 35
4. 81000 3, 432. 000 16, 507. 92
0070 202- 00240 *Renoval of Asphalt Mat (Pl aning) 67,510. 000 1, 337. 000
SY 0. 000 0. 00
1. 72000 1, 337. 000 2,299. 64
0075 202- 00250 *Renoval of Pavenent Marking 10, 500. 000 9, 691. 000
SF 0. 000 0. 00
1. 05000 9, 691. 000 10, 175. 55
0080 202-00805 Renoval of Overhead Sign Structure 4. 000 4.000
EACH 0. 000 0. 00
2,619. 40000 4. 000 10, 477. 60
0085 202-00810 *Renoval of G ound Sign 18. 000 9. 000
EACH 0. 000 0. 00
93. 54000 9. 000 841. 86
0090 202-00821 *Renoval of Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
55. 02000 3. 000 165. 06
0095 202-00895 *Renoval of |npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
1, 612. 26000 0. 000 0. 00
0100 202- 00900 *Renoval of Concrete Footing 20. 000 5. 000
EACH 0. 000 0. 00
132. 08000 5. 000 660. 40
0105 202-01000 *Renoval of Fence 1, 308. 000 1, 308. 000
LF 0. 000 0. 00
1. 96000 1, 308. 000 2,563. 68
0110 202-01130 *Renoval of Quardrail Type 3 2,941. 000 919. 000
LF 0. 000 0. 00
1. 93000 919. 000 1,773.67



CONTI D C16212 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 16212- BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: BRR600- 297 ESTI MATE NO 0011 12: 20: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 202-01170 *Renoval of CQuardrail Type 7 3, 905. 000 3, 905. 000
LF 0. 000 0. 00
6. 01000 3, 905. 000 23, 469. 05
0120 202-04001 Pl ug Cul vert 6. 000 1. 000
EACH 0. 000 0. 00
665. 88000 1. 000 665. 88
0125 203-00010 *Uncl assi fied Excavation (Conplete In Place) 18, 777. 000 15, 894. 000
CY 0. 000 0. 00
7.44000 15, 894. 000 118, 251. 36
0130 203- 00062 Enbanknent Material (Conplete In Place) (Special) 10, 095. 000 32. 000
CY 0. 000 0. 00
10. 41000 32. 000 333.12
0135 203-00100 *Muck Excavation 100. 000 0. 000
CY 0. 000 0. 00
10. 18000 0. 000 0. 00
0140 203-01510 Backhoe 100. 000 0. 000
HOUR 0. 000 0. 00
92. 26000 0. 000 0. 00
0145 203-01594 Conbi nati on Loader 100. 000 6. 500
HOUR 0. 000 0. 00
92. 26000 6. 500 599. 69
0150 203-01597 *Pot hol i ng 200. 000 118. 000
HOUR 0. 000 0. 00
252.50000 118. 000 29, 795. 00
0155 203-01622 *Sweepi ng (Wth Pi ckup Broom 400. 000 128. 500
HOUR 28. 000 4,620. 84
165. 03000 156. 500 25, 827. 20
0160 206- 00000 *Structure Excavation 2, 881. 000 1, 339. 000
CY 0. 000 0. 00
8. 34000 1, 339. 000 11, 167. 26
0165 206- 00510 Filter Material (dass A 751. 000 0. 000
CY 0. 000 0. 00
35. 71000 0. 000 0. 00



CONTI D Cl16212 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 16212-BI D ESTI MATE RUN 04/ 05/ 2012
PRQIECT: BRR600- 297 ESTI MATE NO 0011 12: 20: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 207-00205 Topsoi | 970. 000 529. 000
CY 0. 000 0. 00
15. 41000 529. 000 8,151. 89
0175 208-00002 *Erosion Log (12 Inch) 3, 500. 000 2,873.000
LF 0. 000 0. 00
3.99000 2,873.000 11, 463. 27
0180 208-00003 *Erosion Log (18 Inch) 200. 000 0. 000
LF 0. 000 0. 00
7.37000 0. 000 0. 00
0185 208-00020 *Silt Fence 2, 500. 000 1, 215. 000
LF 0. 000 0. 00
0. 88000 1, 215. 000 1, 069. 20
0190 208-00021 *Silt Fence (Reinforced) 200. 000 0. 000
LF 0. 000 0. 00
2.37000 0. 000 0. 00
0195 208-00034 *Gravel Bag 1, 500. 000 1, 165. 000
LF 0. 000 0. 00
1. 52000 1, 165. 000 1, 770. 80
0200 208-00040 *Check Dam 3. 000 0. 000
EACH 0. 000 0. 00
718. 64000 0. 000 0. 00
0205 208- 00045 *Concrete Washout Structure 8. 000 3. 000
EACH 0. 000 0. 00
715. 34000 3. 000 2,146. 02
0210 208- 00050 *StormDrain Inlet Protection 80. 000 26. 000
EACH 0. 000 0. 00
159. 58000 26. 000 4,149. 08
0215 208-00070 *Vehi cl e Tracki ng Pad 12. 000 6. 000
EACH 0. 000 0. 00
1,112. 63000 6. 000 6,675.78
0220 208-00103 Renoval and Di sposal of Sedinent (Labor) 1, 000. 000 482. 000
HOUR 66. 000 2,847.90
43. 15000 548. 000 23, 646. 20



CONTI D Cl16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 16212-BI D ESTI MATE RUN 04/ 05/ 2012
PRQIECT: BRR600- 297 ESTI MATE NO 0011 12: 20: 43
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 1, 200. 000 708. 500
HOUR 2.000 184.52
92. 26000 710. 500 65, 550. 73
0230 208- 00206 Erosi on Control Supervisor 497. 000 200. 000
DAY 20. 000 2,699. 00
134. 95000 220. 000 29, 689. 00
0235 210-00805 Reset Overhead Sign Structure 2.000 0. 000
EACH 0. 000 0. 00
9, 243. 23000 0. 000 0. 00
0240 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
165. 07000 0. 000 0. 00
0245 210- 00815 *Reset Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
110. 05000 0. 000 0. 00
0250 210-04020 Modi fy Inlet 4. 000 1. 000
EACH 0. 000 0. 00
605. 11000 1. 000 605. 11
0255 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 250 4, 295. 60
17, 182. 40000 0. 250 4, 295. 60
0260 212-00006 *Seedi ng (Native) 2.000 1. 430
ACRE 0. 020 17.93
896. 38000 1. 450 1,299.75
0265 212-00032 *Soi | Condi tioning 2.000 0. 000
ACRE 0. 000 0. 00
4,753. 14000 0. 000 0. 00
0270 213-00004 *Mil ching (Weed Free Straw) 2.000 1.130
ACRE 0. 000 0. 00
680. 13000 1.130 768. 55
0275 213-00061 *Mul ch Tacki fier 400. 000 300. 000
LB 0. 000 0. 00

1.41000 300. 000 423. 00



CONTI D C16212 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 16212-BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: BRR600- 297 ESTI MATE NO 0011 12: 20: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 213-00100 *Soi | Bi nder 3. 000 0. 000
ACRE 0. 000 0. 00
837. 49000 0. 000 0. 00
0285 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
11, 005. 21000 0. 000 0. 00
0290 214-00220 *Deci duous Tree (2 Inch Caliper) 12. 000 0. 000
EACH 0. 000 0. 00
445. 71000 0. 000 0. 00
0295 214- 00507 *Evergreen Tree (6 Foot) (Ball and Burlap) (Furnish 4.000 0. 000
Ol
2 EACH 0. 000 0. 00
265. 22000 0. 000 0. 00
0300 214-01015 *WIIlow Cuttings 500. 000 0. 000
EACH 0. 000 0. 00
6. 60000 0. 000 0. 00
0305 216-00037 *Soi | Retention Bl anket (Coconut) 8, 728. 000 1, 457. 000
SY 101. 000 261. 59
2.59000 1, 558. 000 4,035. 22
0310 217-00020 *Her bi ci de Treat nent 100. 000 6. 000
HOUR 0. 000 0. 00
95. 44000 6. 000 572. 64
0315 304- 06000 Aggregate Base Course (Cl ass 6) 6, 540. 000 2,021.190
TON 326. 450 6,418. 01
19. 66000 2, 347. 640 46, 154. 60
0320 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 2, 000. 000 1, 210. 510
TON 22.630 2,067.02
91. 34000 1, 233. 140 112, 635.01
0325 403- 00800 *Ener gency Pot hol e Repair 150. 000 0. 000
TON 0. 000 0. 00
188. 61000 0. 000 0. 00
0330 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 8, 907. 000 0. 000
TON 0. 000 0. 00
91. 34000 0. 000 0. 00



CONTI D: C16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16212-BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: BRR600- 297 ESTI MATE NO. 0011 12:20: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 403-34841 *Hot M x Asphalt (Gading SX) (100) (PG 64-22) 23, 598. 000 5,201. 100
TON 0. 000 0. 00
57. 22000 5, 201. 100 297, 606. 94
0340 411-10255 *Enul sified Asphalt (Sl ow Setting) 13, 220. 000 1,414.000
GAL 0. 000 0. 00
2.20000 1,414.000 3,110.80
0345 503- 00042 *Drilled Caisson (42 Inch) 38. 000 0. 000
LF 0. 000 0. 00
227.08000 0. 000 0. 00
0350 503-00048 *Drilled Caisson (48 Inch) 23.000 23.000
LF 0. 000 0. 00
265. 60000 23.000 6, 108. 80
0355 503- 00054 *Drilled Caisson (54 Inch) 57. 000 0. 000
LF 0. 000 0. 00
309. 68000 0. 000 0. 00
0360 506-00010 Ri prap (Special) 411. 000 0. 000
Cy 0. 000 0. 00
50. 17000 0. 000 0. 00
0365 506- 00030 Gouted Riprap 52. 000 0. 000
cY 52. 000 32, 869. 20
632. 10000 52. 000 32, 869. 20
0370 506- 00209 Riprap (9 Inch) 15. 000 0. 000
Cy 7.000 730. 45
104. 35000 7.000 730. 45
0375 506- 00212 Riprap (12 Inch) 1, 636. 000 0. 000
cY 49. 000 2,025. 17
41. 33000 49. 000 2,025. 17
0380 507-00100 Concrete Slope and Ditch Paving (Reinforced) 30. 000 0. 000
Cy 0. 000 0. 00
444. 49000 0. 000 0. 00
0385 514-00200 *Pedestrian Railing (Steel) 361. 000 0. 000
LF 18. 000 1,003. 32
55. 74000 18. 000 1,003. 32



CONTI D Cl16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 16212-BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: BRR600- 297 ESTI MATE NO 0011 12:20: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 601-01050 Concrete Cass B (Wall) 8. 500 4.000
CcY 4.500 2,486. 03
552. 45000 8. 500 4, 695. 83
0395 601-40300 *Structural Concrete Coating 4,233.000 0. 000
SY 0. 000 0. 00
9. 90000 0. 000 0.00
0400 602-00000 *Rei nf orcing Steel 755. 000 380. 000
LB 375. 000 285. 00
0. 76000 755. 000 573. 80
0405 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2,119. 000 1, 322. 000
LF 26. 000 1, 695. 46
65. 21000 1, 348. 000 87, 903. 08
0405 MATERI AL ALLOMNCE 18 Inch RCP on-site 70. 495
LF -0. 569 -37.13
65. 21000 69. 926 4,559. 87
0410 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 643. 000 613. 000
LF 30. 000 2,604. 00
86. 80000 643. 000 55, 812. 40
0410 MATERI AL ALLOMNCE 24 Inch RCP on-site 0. 000
LF 0. 000 0. 00
86. 80000 0. 000 0. 00
0415 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 290. 000 290. 000
LF 0. 000 0. 00
79. 45000 290. 000 23, 040. 50
0420 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 645. 000 605. 000
LF 40. 000 3, 566. 40
89. 16000 645. 000 57, 508. 20
0420 MATERI AL ALLOMNCE 36 I nch RCO on-site 0. 000
LF 0. 000 0. 00
89. 16000 0. 000 0.00
0425 604-13010 *Inlet Type 13 (10 Foot) 2.000 1. 000
EACH 0. 000 0. 00
2,883. 27000 1. 000 2,883. 27



CONTI D: C16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16212-BI D ESTI MATE RUN 04/ 05/ 2012
PRQIECT: BRR600- 297 ESTI MATE NO. 0011 12:20: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0430 604- 16005 *Inlet Type 16 (5 Foot) 2. 000 2. 000
EACH 0. 000 0.00
2, 828. 25000 2.000 5, 656. 50
0435 604-16010 *Inlet Type 16 (10 Foot) 4.000 3. 000
EACH 0. 000 0.00
2,979. 79000 3. 000 8, 939. 37
0440 604-16015 *Inlet Type 16 (15 Foot) 1. 000 1.000
EACH 0. 000 0.00
4, 483. 23000 1.000 4,483. 23
0445 604- 16510 *Inlet Type 16 (Double) (10 Foot) 4.000 2.000
EACH 0. 000 0.00
4, 630. 57000 2.000 9,261.14
0450 604-16515 *Inlet Type 16 (Double) (15 Foot) 1. 000 1.000
EACH 0. 000 0.00
5, 776. 77000 1.000 5,776.77
0455 604-16610 *Inlet Type 16 (Triple) (10 Foot) 1. 000 1.000
EACH 0. 000 0.00
5, 803. 84000 1.000 5,803. 84
0460 604- 25005 *Vane Grate Inlet (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
3, 089. 84000 1.000 3,089. 84
0465 604- 25010 *Vane Grate Inlet (10 Foot) 4.000 1.000
EACH 0. 000 0.00
3, 646. 87000 1.000 3, 646. 87
0470 604- 26005 *Vane Grate Inlet (Double) (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
3, 970. 26000 0. 000 0. 00
0475 604-26010 *Vane Grate Inlet (Double) (10 Foot) 6. 000 3. 000
EACH 0. 000 0.00
4,813. 70000 3. 000 14, 441. 10
0480 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 3. 000
EACH 2.000 7,100. 58
3, 550. 29000 5. 000 17,751. 45



CONTI D Cl16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 16212-BI D ESTI MATE RUN
PRQJECT: BRR600- 297 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 MATERI AL ALLOMANCE MANHOLE RI SERS 0. 000
NCU 0. 000 0. 00
2, 546. 40000 0. 000 0. 00
0480 MATERI AL ALLOMANCE Manhol e Ri sers 0. 000
EACH 0. 000 0. 00
2, 546. 40000 0. 000 0. 00
0480 MATERI AL ALLOMANCE MH Ri sers 1. 000
EACH -1.000 -2,546. 40
2, 546. 40000 0. 000 0. 00
0485 604-30015 Manhol e Sl ab Base (15 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 939. 66000 3. 000 11, 818. 98
0490 604-31010 *Manhol e Box Base (10 Foot) 2. 000 2.000
EACH 0. 000 0. 00
8, 279. 05000 2.000 16, 558. 10
0495 604-31020 *Manhol e Box Base (20 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
9, 460. 71000 0. 000 0. 00
0500 604- 39000 *Manhol e Speci al 1. 000 1.000
EACH 0. 000 0. 00
14, 905. 39000 1.000 14, 905. 39
0505 604- 39050 Manhol e (Traffic Management System) 2.000 2.000
EACH 0. 000 0. 00
6, 052. 86000 2. 000 12,105.72
0510 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2,028. 000 175. 000
LF 0. 000 0. 00
17. 00000 175. 000 2,975. 00
0515 606- 00710 *CQuardrai |l Type 7 (Style CA) 365. 000 20. 000
LF 0. 000 0. 00
49. 23000 20. 000 984. 60
0520 606- 00740 *CQuardrail Type 7 (Style CE) 785. 000 0. 000
LF 0. 000 0. 00

70. 14000 0. 000 0. 00



CONTI D C16212 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 16212-BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: BRR600- 297 ESTI MATE NO 0011 12: 20: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0525 606- 00745 *Quardrail Type 7 (Style CE)(Concrete d are Screen) 2, 949. 000 0. 000
LF 0. 000 0. 00
88. 34000 0. 000 0. 00
0530 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
733. 07000 0. 000 0. 00
0535 606-01370 *Transition Type 3G 2.000 1. 000
EACH 0. 000 0. 00
1, 115. 88000 1. 000 1,115. 88
0540 606-01380 *Transition Type 3H 2.000 0. 000
EACH 0. 000 0. 00
655. 47000 0. 000 0. 00
0545 606- 02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2,164. 95000 1. 000 2,164.95
0550 607-11525 *Fence (Plastic) 5, 000. 000 2,798. 000
LF 0. 000 0. 00
2.18000 2,798. 000 6, 099. 64
0555 607-11580 *Fence (Tenporary) 900. 000 347.000
LF 0. 000 0. 00
5. 34000 347.000 1, 852.98
0560 607-53172 *Fence Chain Link (72 Inch) 757. 000 757. 000
LF 0. 000 0. 00
24.21000 757. 000 18, 326. 97
0565 608-00026 *Concrete Bi keway (6 |nch) 1, 282. 000 0. 000
SY 0. 000 0. 00
45. 10000 0. 000 0. 00
0570 608-01000 *Bi tum nous Si dewal k 12. 000 0. 000
TON 0. 000 0. 00
165. 08000 0. 000 0. 00
0575 609-21011 *Curb and CQutter Type 2 (Section I-M 1, 420. 000 342. 000
LF 0. 000 0. 00
13. 04000 342. 000 4, 459. 68



CONTI D Cl16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 16212-BI D ESTI MATE RUN 04/ 05/ 2012
PRQIECT: BRR600- 297 ESTI MATE NO 0011 12: 20: 43
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0580 609-21020 *Curb and CQutter Type 2 (Section Il-B) 575. 000 0. 000
LF 0. 000 0. 00
14. 77000 0. 000 0. 00
0585 609-21021 *Curb and CQutter Type 2 (Section I1-M 2, 555. 000 2,202.000
LF 0. 000 0. 00
15. 41000 2,202.000 33,932.82
0590 609- 24002 *Qutter Type 2 (2 Foot) 331. 000 331. 000
LF 0. 000 0. 00
18. 73000 331. 000 6,199. 63
0595 609-60011  *Curb Type 6 (Section M 10. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0600 610- 00020 *Medi an Cover Material (Patterned Concrete) 7, 065. 000 0. 000
SF 0. 000 0. 00
6. 41000 0. 000 0. 00

0605 612-00001  *Delineator (Type I) 64. 000 25. 000
EACH 0. 000 0. 00
24. 21000 25. 000 605. 25
0610 612-00002  *Delineator (Type Il) 14. 000 0. 000
EACH 0. 000 0. 00
25. 31000 0. 000 0. 00
0615 612-00003 *Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
26. 41000 0. 000 0. 00
0620 612-00022 *Del i neator (Type I1) (Barrier) 28. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0625 612- 00260 *Location Marker (Fiber Optic)(Domne) 8. 000 0. 000
EACH 0. 000 0. 00
165. 08000 0. 000 0. 00
0630 613-00100 *1 Inch Electrical Conduit 1, 440. 000 0. 000
LF 0. 000 0. 00

5. 50000 0. 000 0.00
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PCN: 16212-BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: BRR600- 297 ESTI MATE NO 0011 12:20: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0635 613-00206 *2 Inch BElectrical Conduit (Bored) 3, 300. 000 2,915. 000
LF 385. 000 18, 641.70
48. 42000 3, 300. 000 159, 786. 00
0640 613-01100 *1 Inch Electrical Conduit (Plastic) 1, 050. 000 0. 000
LF 0. 000 0. 00
6. 60000 0. 000 0.00
0645 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 400. 000 4,828. 000
LF 175. 000 1, 347.50
7.70000 5, 003. 000 38, 523. 10
0650 613-01300 *3 Inch BElectrical Conduit (Plastic) 650. 000 516. 000
LF 0. 000 0. 00
13. 21000 516. 000 6, 816. 36
0655 613-07038 *Pul | Box (36"x48"x18") 2.000 2.000
EACH 0. 000 0. 00
1, 100. 53000 2.000 2,201.06
0660 613-10000 *Wring 1. 000 0. 320
LS 0. 000 0. 00
6, 052. 86000 0. 320 1, 936. 92
0665 613-34400 *Light Standard Metal (40 Foot) 35. 000 14. 000
EACH 0. 000 0. 00
2,861. 36000 14. 000 40, 059. 04
0665 MATERI AL ALLOMANCE Li ght Standards 21. 000
EACH 0. 000 0. 00
2,427. 35000 21. 000 50, 974. 35
0670 613-40010 *Li ght Standard Foundati on 23. 000 15. 000
EACH 2.000 1, 650. 78
825. 39000 17. 000 14, 031. 63
0675 613-50100 *Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
3, 851. 82000 0. 000 0. 00
0680 613-50210 *Tenporary Lighting 1. 000 0.700
LS 0. 000 0. 00
22,010. 41000 0. 700 15, 407. 29
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PON: 16212-BI D ESTI MATE RUN 04/ 05/ 2012
PRQIECT: BRR600- 297 ESTI MATE NO 0011 12: 20: 43
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0685 613- 70400 *Luninai re Hi gh Pressure Sodium (400 Watt) 35. 000 14. 000
EACH 0. 000 0. 00
385. 18000 14. 000 5,392.52
0685 MATERI AL ALLOMNCE Pol e Bases 0. 000
EACH 0. 000 0. 00
321. 22000 0. 000 0.00
0685 MATERI AL ALLOMNCE Bases 4.000
EACH 0. 000 0. 00
321. 22000 4.000 1, 284. 88
0685 MATERI AL ALLOMNCE Bases 0. 000
EACH 0. 000 0. 00
321. 22000 0. 000 0. 00
0690 614-00011 *Sign Panel (dass I) 35. 000 0. 000
SF 0. 000 0. 00
15. 96000 0. 000 0.00
0695 614-00012 *Sign Panel (dass I1) 237.000 0. 000
SF 0. 000 0. 00
24.21000 0. 000 0. 00
0700 614-00013 *Sign Panel (Oass 1) 1, 340. 000 0. 000
SF 0. 000 0. 00
30. 81000 0. 000 0. 00
0705 614-00035 *Si gn Panel (Special) 6. 000 0. 000
SF 0. 000 0. 00
165. 08000 0. 000 0. 00
0710 614-00612 *Steel Sign Post (W6x12) 34. 000 0. 000
LF 0. 000 0. 00
42. 92000 0. 000 0. 00
0715 614-00821 *Steel Sign Post (W8x21) 33. 000 0. 000
LF 0. 000 0. 00
70. 43000 0. 000 0. 00
0720 614-01026 *Steel Sign Post (W 10x26) 49. 000 0. 000
LF 0. 000 0. 00

85. 40000 0. 000 0. 00
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PCN: 16212-BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: BRR600- 297 ESTI MATE NO 0011 12:20: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0725 614-01512 *Steel Sign Support (2-1nch Round)(Post) 46. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0730 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 4. 000 0. 000
EACH 0. 000 0. 00
71. 53000 0. 000 0. 00
0735 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 144. 000 0. 000
LF 0. 000 0. 00
13. 21000 0. 000 0. 00
0740 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 14. 000 0. 000
EACH 0. 000 0. 00
192. 59000 0. 000 0.00
0745 614- 03001 *Concrete Footing (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
1, 045. 50000 0. 000 0. 00
0750 614- 03004 *Concrete Footing (Type 4) 2.000 0. 000
EACH 0. 000 0. 00
2,201. 04000 0. 000 0. 00
0755 614- 03006 *Concrete Footing (Type 6) 2.000 0. 000
EACH 0. 000 0. 00
2,641. 25000 0. 000 0. 00
0760 614-07000 Mask Si gn Legend 2.000 0. 000
EACH 0. 000 0. 00
330. 06000 0. 000 0. 00
0765 614-30110 Butterfly Structure 2.000 0. 000
EACH 0. 000 0. 00
22, 356. 28000 0. 000 0.00
0770 614-32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0.00
34, 232. 97000 0. 000 0.00
0775 614-42400 Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0.00
65, 423. 96000 0. 000 0.00
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PON: 16212-BI D ESTI MATE RUN 04/ 05/ 2012
PRQIECT: BRR600- 297 ESTI MATE NO 0011 12: 20: 43
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0780 614-85001 | mpact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
20, 174. 25000 0. 000 0. 00
0785 614-86752 *Fol d- Over Tower (ITS) 1. 000 0. 000
EACH 0. 000 0. 00
8, 804. 16000 0. 000 0. 00
0790 614-87010  *Fiber (ptic Cable (Single Mde) (12 Fiber) 1, 000. 000 0. 000
LF 0. 000 0. 00
3. 08000 0. 000 0. 00
0795 614-87020 *(Optical Transceiver 1. 000 0. 000
EACH 0. 000 0. 00
2,476.17000 0. 000 0. 00
0800 614-87448 *Fi ber Optic Cable (Single Mde) (48 Strands) 2,500. 000 2,500. 000
LF 0. 000 0. 00
4. 24000 2,500. 000 10, 600. 00
0805 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 2,500. 000 2,500. 000
LF 0. 000 0. 00
4. 40000 2,500. 000 11, 000. 00
0810 621-00450 *Det our Pavenent 500. 000 161. 000
SY 0. 000 0. 00
43. 78000 161. 000 7,048.58
0815 625- 00000 *Construction Surveying 1. 000 0.648
LS 0. 000 0. 00
34, 676. 29000 0. 648 22,470. 24
0820 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 000 0. 00
L, 037, 000. 00000 0. 600 622, 200. 00
0825 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
42, 259. 99000 0. 500 21, 130. 00
0830 627-00005 *Epoxy Pavement Mar ki ng 102. 000 0. 000
GAL 0. 000 0. 00

121. 06000 0. 000 0. 00
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PCN: 16212-BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: BRR600- 297 ESTI MATE NO 0011 12: 20: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0835 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 1, 667. 000 343. 000
GAL 127. 000 3,912.87
30. 81000 470. 000 14, 480. 70
0840 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 2, 346. 000 0. 000
SF 0. 000 0. 00
10. 40000 0. 000 0. 00
0845 629-01001  Survey Monunent (Type 1) 14. 000 0. 000
EACH 0. 000 0. 00
125. 78000 0. 000 0. 00
0850 629-01005  Survey Monunent (Type 5) 2.000 0. 000
EACH 0. 000 0. 00
110. 06000 0. 000 0. 00
0855 629-01065 Survey Monurent (Type 5S) 2.000 0. 000
EACH 0. 000 0. 00
165. 08000 0. 000 0. 00
0860 630-00000  *Fl aggi ng 9, 600. 000 5, 841. 250
HOUR 637.500 14, 031. 38
22.01000 6, 478. 750 142, 597. 29
0865 630- 00003 *Uni formed Traffic Control 3,470. 000 1, 191. 000
HOUR 16. 500 853. 38
51. 72000 1, 207. 500 62, 451. 90
0870 630- 00004 *Traffic Control Vehicle 2.000 1. 000
EACH 0. 000 0. 00
17, 608. 33000 1. 000 17, 608. 33
0875 630- 00005 *Uni formed Traffic Control (Vehicle) 4, 000. 000 22.250
HOUR 0. 000 0. 00
8. 80000 22.250 195. 80
0880 630- 00007 *Traffic Control Inspection 279. 000 108. 000
DAY 7.000 385. 14
55. 02000 115. 000 6, 327. 30
0885 630- 00012 *Traffic Control Management 547. 000 192. 000
DAY 21.000 13, 288. 80
632. 80000 213. 000 134, 786. 40
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PCN: 16212-BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: BRR600- 297 ESTI MATE NO 0011 12: 20: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0890 630- 80001 *Fl ashi ng Beacon (Portabl e) 10. 000 2. 000
EACH 0. 000 0. 00
550. 26000 2.000 1, 100. 52
0895 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 8. 500
EACH 0. 000 0. 00
110. 06000 8. 500 935.51
0900 630-80341 *Construction Traffic Sign (Panel Size A) 100. 000 46. 500
EACH 1. 000 82.53
82. 53000 47. 500 3,920. 18
0905 630-80342 *Construction Traffic Sign (Panel Size B) 140. 000 64. 500
EACH 1. 500 123. 80
82. 53000 66. 000 5, 446. 98
0910 630- 80343 *Construction Traffic Sign (Panel Size O 10. 000 4. 000
EACH 0. 000 0. 00
82. 53000 4. 000 330. 12
0915 630- 80344 *Construction Traffic Sign (Special) 1, 900. 000 362. 000
SF 0. 000 0. 00
22.01000 362. 000 7,967.62
0920 630- 80350 *Vertical Panel 6. 000 0. 000
EACH 0. 000 0. 00
27.51000 0. 000 0. 00
0925 630- 80355 *Portabl e Message Sign Panel 10. 000 3. 000
EACH 0. 000 0. 00
9, 904. 69000 3. 000 29, 714. 07
0930 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 156. 000 3. 000
Type
yee) EACH 0. 000 0. 00
1, 100. 53000 3. 000 3,301.59
0935 630- 80360 *Drum Channel i zi ng Devi ce 600. 000 107. 500
EACH 0. 000 0. 00
27.51000 107. 500 2,957.33
0940 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
82. 53000 0. 000 0. 00
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PCN: 16212-BI D ESTI MATE RUN 04/ 05/ 2012
PRQIECT: BRR600- 297 ESTI MATE NO 0011 12: 20: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0945 630- 80370 *Concrete Barrier (Tenporary) 6, 420. 000 3, 210. 000
LF 0. 000 0. 00
17. 98000 3,210. 000 57, 715. 80
0950 630-80378 d are Screen (Tenporary) 4, 600. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0955 630- 80380 *Traffic Cone 1, 000. 000 300. 000
EACH 0. 000 0. 00
11. 00000 300. 000 3, 300. 00
0960 630-85010 *| npact Attenuator (Tenporary) 5. 000 1. 500
EACH 0. 000 0. 00
3, 301. 57000 1. 500 4,952. 35
0965 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 000
(Tenporary)
EACH 0. 000 0. 00
22,010. 41000 1. 000 22,010. 41
0970 700-70010 F/ A M nor Contract Revisions 1, 185, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0975 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0980 700-70012 F/ A Asphalt Pavenent |ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 2,363. 410
FA 0. 000 0. 00
1. 00000 2,363. 410 2,363.41
0990 700- 70018 F/ A Roadway Snoot hness | ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0995 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 16212-BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: BRR600- 297 ESTI MATE NO 0011 12: 20: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
1000 700-70021 F/ A On- The-Job Trai nee 25, 000. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1005 700- 70022 F/ A QIT Col orado Traini ng Program 9, 000. 000 124. 800
FA 0. 000 0. 00
1. 00000 124. 800 124. 80
1010 700-70025 F/' A Quality Incentive Paynent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1015 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70031 F/ A | NTERI M SURFACE REPAI R 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1025 700-70033 F/ A Vi deo Tapi ng 3, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1030 700-70035 F/' A Trol l ey Tracks 80, 000. 000 15, 185. 000
FA 16, 616. 700 16, 616. 70
1. 00000 31, 801. 700 31, 801. 70
1035 700- 70060 F/ A Adjust Adjust UWilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1040 700- 70082 F/ A Furnish & Install Electrical Service 20, 000. 000 744.980
FA 0. 000 0. 00
1. 00000 744.980 744.98
1045 700-70320 F/ A Sprinklers 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1050 700-70380 F/ A Erosi on Control 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PRQJECT: BRR600- 297 ESTI MATE NO 0011 12: 20: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
1055 700- 70589 *F/ A Environmental Health & Safety Managenent 100, 000. 000 62, 445. 200
FA 0. 000 0. 00
1. 00000 62, 445. 200 62, 445. 20
1060 700-70034 F/ A G ean Culverts 13, 750. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1320 900- 00010 *Added Item (Hour)/ CCTV Sanitary Sewer 14. 500 14. 500
HOUR 0. 000 0. 00
165. 00000 14. 500 2,392.50
1325 900- 00010 *Added Item (Hour)/ Cean Cul vert 86. 500 86. 500
HOUR 0. 000 0. 00
137. 50000 86. 500 11, 893. 75
1330 625- 00001 Construction Surveying (Hourly) Additional Surveying 69. 250 69. 250
HOUR 0. 000 0. 00
100. 00000 69. 250 6, 925. 00
CAT 0200 CURRENT AMI  $ 10, 285, 616.09 $ 146,538.02$ 3,073, 296.59
CAT NOO300 F-16-XB
1065 202- 00026 *Rermoval of Slope and Ditch Paving 1, 875. 000 1, 875. 000
SY 0. 000 0. 00
4.97000 1, 875. 000 9,318.75
1070 202- 00400 *Renoval of Bridge 1. 000 0. 260
EACH 0. 000 0. 00
482, 229. 94000 0. 260 125,379.78
1075 206- 00000 *Structure Excavation 660. 000 330. 000
cY 286. 000 2,385.24
8. 34000 616. 000 5,137. 44
1080 206- 00065 Structure Backfill (FlowFill) 4, 500. 000 631. 000
cY 138. 000 6, 900. 00
50. 00000 769. 000 38, 450. 00
1085 206- 00100 Structure Backfill (dass 1) 20. 000 0. 000
CY 0. 000 0. 00
20. 20000 0. 000 0. 00
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PON: 16212-BI D ESTI MATE RUN 04/ 05/ 2012
PRQIECT: BRR600- 297 ESTI MATE NO 0011 12: 20: 43
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 F-16-XB

1090 403- 09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1, 487. 000 0. 000
TON 0. 000 0. 00
91. 34000 0. 000 0. 00
1095 503-00030 *Drilled Caisson (30 Inch) 0. 000 0. 000
LF 0. 000 0. 00
106. 93000 0. 000 0. 00
1100 503-00054 *Drilled Caisson (54 Inch) 0. 000 0. 000
LF 0. 000 0. 00
309. 68000 0. 000 0. 00
1100 MATERI AL ALLOMANCE CSL Pi pe 0. 000
LF 0. 000 0. 00
21.21000 0. 000 0. 00
1105 507- 00100 Concrete Slope and Ditch Paving (Reinforced) 162. 000 0. 000
cY 3. 000 1, 333. 47
444. 49000 3. 000 1, 333. 47
1110 509- 00001 Structural Steel (Galvanized) 0. 000 0. 000
LB 0. 000 0. 00
1. 53000 0. 000 0. 00
1115 512-00101  Bearing Device (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
3, 701. 45000 0. 000 0. 00
1120 513-00690 Bridge Drain (Special) 4.000 0. 000
EACH 0. 000 0. 00
1, 433. 95000 0. 000 0. 00
1120 MATERI AL ALLOMANCE Scuppers and Grates 2.789
EACH 0. 000 0. 00
1, 433. 95000 2.789 3,999. 29
1120 MATERI AL ALLOMANCE Scuppers and Grates 0. 000
EACH 0. 000 0. 00
1, 433. 95000 0. 000 0. 00
1125 515-00120 *Wat er proof i ng (Menbr ane) 8, 788. 000 0. 000
SY 0. 000 0. 00

13. 37000 0. 000 0. 00
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PON: 16212- BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: BRR600- 297 ESTI MATE NO 0011 12: 20: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 F-16-XB
1130 518-01004 Bri dge Expansion Device (0-4 Inch) 468. 000 0. 000
LF 82. 000 12,774.78
155. 79000 82. 000 12,774.78
1135 601- 03040 *Concrete Class D (Bridge) 98. 000 0. 000
CY 0. 000 0. 00
392. 05000 0. 000 0. 00
1140 601- 06400 Grout (Bridge)(Special) 0. 000 0. 000
CF 0. 000 0. 00
12. 56000 0. 000 0. 00
1145 601-40300 *Structural Concrete Coating 10, 785. 000 0. 000
SY 0. 000 0. 00
9. 90000 0. 000 0. 00
1150 602- 00000 *Rei nforcing Steel 13, 577. 000 0. 000
LB 0. 000 0. 00
0. 76000 0. 000 0. 00
1155 602- 00020 *Rei nforcing Steel (Epoxy Coated) 17, 906. 000 0. 000
LB 0. 000 0. 00
1. 01000 0. 000 0. 00
1160 604- 25000 Vane Grate Inlet Special 4. 000 0. 000
EACH 2.000 3,137.68
1, 568. 84000 2.000 3,137.68
1165 606-00721 *Quardrail Type 7 (Style CC) (Special) 411. 000 0. 000
LF 0. 000 0. 00
107. 19000 0. 000 0. 00
1170 606-10700 *Bridge Rail Type 7 822. 000 0. 000
LF 0. 000 0. 00
79. 49000 0. 000 0. 00
1175 607-53161 *Fence Chain Link (Special) (60 Inch) 400. 000 0. 000
LF 0. 000 0. 00
17. 61000 0. 000 0. 00
1180 613-00100 *1 Inch Electrical Conduit 1, 306. 000 0. 000
LF 322. 000 1,771.00
5. 50000 322. 000 1,771.00
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PON: 16212-BI D ESTI MATE RUN 04/ 05/ 2012
PRQIECT: BRR600- 297 ESTI MATE NO 0011 12: 20: 43
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 F-16-XB

1185 613-00150 *1-1/2 Inch El ectrical Conduit 20. 000 0. 000
LF 0. 000 0. 00
55. 02000 0. 000 0.00
1190 613-00200 *2 Inch Electrical Conduit 1, 933. 000 0. 000
LF 1,420. 000 9, 372. 00
6. 60000 1, 420. 000 9,372.00
1195 613-70150 *Lumi naire H gh Pressure Sodi um (150 Watt) 12. 000 0. 000
EACH 0. 000 0. 00
1, 540. 73000 0. 000 0.00
1200 614-86741 *\Weat her Monitoring System 1. 000 0. 000
EACH 0. 000 0. 00
52, 824. 98000 0. 000 0.00
1205 618-00002 Prestressing Steel Strand 0. 000 0. 000
MKFT 0. 000 0. 00
40. 16000 0. 000 0.00
1205 MATERI AL ALLOMANCE St rand 0. 000
MKFT 0. 000 0. 00
40. 16000 0. 000 0.00
1210 618-06034 Prestressed Concrete Slab (Depth 6" Through 13") 0. 000 0. 000
SF 0. 000 0. 00
26. 27000 0. 000 0.00
1210 MATERI AL ALLOMANCE Deck Panel s 0. 000
SF 0. 000 0. 00
26. 27000 0. 000 0.00
1215 618-10072 Precast Concrete U G rder (U72)(Pre-Tensioned) 0. 000 0. 000
LF 0. 000 0. 00
552. 53000 0. 000 0.00
1215 MATERI AL ALLOMANCE G rder Strand 0. 000
NCU 0. 000 0. 00
552. 53000 0. 000 0.00
1215 MATERI AL ALLOMANCE G rders 0. 000
LF 0. 000 0. 00

346. 80000 0. 000 0. 00
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PRQJECT: BRR600- 297 ESTI MATE NO. 0011 12:20: 43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 F-16-XB
1220 619-50640 8 Inch Plastic Pipe 130. 000 0. 000
LF 0. 000 0. 00
104. 68000 0. 000 0. 00
1220 MATERI AL ALLOMANCE Pi pi e and Accesories 19. 106
LF 0. 000 0. 00
104. 68000 19. 106 2, 000. 02
1220 MATERI AL ALLOMANCE Addi tional Pipe and Accessories 0. 000
NCU 47.765 5, 000. 00
104. 68000 47.765 5, 000. 04
1225 619-51280 16 Inch Plastic Pipe 353. 000 200. 000
LF 29. 000 3,242.49
111. 81000 229. 000 25, 604. 49
1225 MATERI AL ALLOMNCE Pi pe and accesories 47.370
LF -8.979 -1,003.91
111. 81000 38.391 4,292.50
1225 MATERI AL ALLOMANCE Additinal Pipe and Accessories 0. 000
NCU 88. 000 9,839.24
111. 81000 88. 000 9, 839. 28
1335 203-00012 Uncl assi fied Excavation (Conplete In Place) (Special) 0. 000 0. 000
(e 0. 000 0. 00
12. 00000 0. 000 0. 00
1345 502-11253 Steel Piling (HP 12x53) 0. 000 0. 000
LF 0. 000 0. 00
61. 45000 0. 000 0. 00
1350 502-11274 Steel Piling (HP 12x74) 0. 000 0. 000
LF 0. 000 0. 00
75. 98000 0. 000 0. 00
1365 603-10300 30 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
1370 900- 00014 Added Item (Lunp Sun)/ VECP Design - Abutnent 0. 000 0. 000
Foundat i ons
LS 0. 000 0. 00
37, 125. 00000 0. 000 0. 00



CONTI D C16212 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 27
PCN: 16212-BI D ESTI MATE RUN 04/ 05/ 2012
PRQIECT: BRR600- 297 ESTI MATE NO 0011 12: 20: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 F-16-XB
1385 900- 00006 Added Item (Dol lar)/ VECP Retai nage 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1395 900- 00014 Added Item (Lunp Sun)/ Bridge - Substructure and 1. 000 0.318
Superstructure
LS 0. 085 467, 077. 68
5, 495, 031. 52000 0. 403 2,214,497.70
CAT 0300 CURRENT AMI  $ 7,063,203.13 % 521,829.67$ 2,471, 908. 22
CAT NOO301 F-16-DQ
1230 202-00425 Renoval of Bridge Railing 184. 000 133. 000
LF 0. 000 0. 00
36. 33000 133. 000 4,831. 89
1235 606- 00721 *Quardrail Type 7 (Style CC (Special) 133. 000 0. 000
LF 0. 000 0. 00
107. 19000 0. 000 0. 00
1240 606-10705  *Bridge Rail Type 7 (Special) 51. 000 0. 000
LF 0. 000 0. 00
62. 17000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 24,111.66 $ 0.00% 4,831. 89
CAT NOO302 RETAI NING WALLS
1245 202- 00500 *Renoval of Portions of Present Structure 2.000 1.250
EACH 0. 000 0. 00
5, 058. 04000 1. 250 6, 322.55
1250 206-00000  *Structure Excavation 5, 331. 000 0. 000
CY 0. 000 0. 00
8. 34000 0. 000 0. 00
1255 206- 00100 Structure Backfill (dass 1) 6, 391. 000 5, 001. 000
CY 0. 000 0. 00
20. 20000 5, 001. 000 101, 020. 20
1260 206- 00360 Mechani cal Rei nforcenment of Soil 0. 000 0. 000
CY 0. 000 0. 00
17. 44000 0. 000 0. 00
1265 420- 00000 Ceonenbr ane 0. 000 0. 000
SY 0. 000 0. 00
4. 37000 0. 000 0. 00




CONTI D: C16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28
PCN: 16212-BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: BRR600- 297 ESTI MATE NO. 0011 12:20: 43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0302 RETAINING WALLS
1270 504- 04420 Precast Panel Facing 0. 000 0. 000
SF 0. 000 0. 00
15. 69000 0. 000 0. 00
1275 601- 03000 Concrete dass D 484. 000 146. 000
cY 37.000 10, 549. 07
285. 11000 183. 000 52,175. 13
1280 601-40300 *Structural Concrete Coating 3, 502. 000 0. 000
Sy 0. 000 0. 00
9. 90000 0. 000 0. 00
1285 602- 00020 *Rei nforcing Steel (Epoxy Coated) 62, 899. 000 22,327.000
LB 5, 687. 000 5, 743. 87
1. 01000 28, 014. 000 28,294. 14
1290 606-10700 *Bridge Rail Type 7 1, 139. 000 0. 000
LF 0. 000 0. 00
79. 49000 0. 000 0. 00
1295 613-00100 *1 Inch Electrical Conduit 16. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
1300 613- 00200 *2 Inch Electrical Conduit 2, 769. 000 1, 670. 000
LF 0. 000 0. 00
6. 60000 1, 670. 000 11, 022. 00
1340 206- 00200 Structure Backfill (dass 2) 0. 000 0. 000
(% 0. 000 0. 00
4. 80000 0. 000 0. 00
1355 602- 00000 Rei nforcing Steel 4, 740. 000 0. 000
LB 0. 000 0. 00
0. 76000 0. 000 0. 00
1360 601- 03050 Concrete Class D (Vall) 0. 000 0. 000
(9 0. 000 0. 00
330. 32000 0. 000 0. 00
1375 900- 00014 Added Item (Lunp Sun)/ VECP Design - Walls 0. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00



CONTI D: C16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29
PCN: 16212-BI D ESTI MATE RUN 04/ 05/ 2012
PRQJECT: BRR600- 297 ESTI MATE NO 0011 12:20: 43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0302 RETAINING WALLS
1380 206-01750 Shoring - Retaining Walls 0. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0.00
1400 900- 00014 Added Item (Lunp Sun)/ Walls - EF and EC 1. 000 0. 870
LS 0. 000 0. 00
768, 273. 44000 0.870 668, 397. 89
CAT 0302 CURRENT AMI  $ 1,300, 644.20 $ 16,292.94%  867,231.91
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1305 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
65, 957. 20000 1. 000 65, 957. 20
1310 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23,491. 07000 1. 000 23, 491. 07
1315 620- 00020 Sanitary Facility 2. 000 1. 000
EACH 0. 000 0. 00
2, 860. 50000 1. 000 2, 860. 50
CAT 0400 CURRENT AMI  $ 95, 169. 27 $ 0.00$ 92, 308. 77

PRQJIECT TOTAL CURRENT AMI $ 18,768, 744.35$

684, 660. 63 $ 6,509, 577. 38



